PROJECT UPDATE AS AT 05 MAY 2009

Provision of civils services and completion of the spectacular golf course are nearing
completion after a little over 2 years of hard work.

This is your first look at the impressive par 4, 15" approach where the indigenous
forest provides the backdrop to the green.

The view from the 1% green over the 1% 9 is breathtaking and all the greens are in
pristine condition.
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The wetlands are becoming well established. This photo in Phase 5 taken from the
overflow shows the recently planted vegetation thriving.

All road surfaces in Phase 5 have been completed and the areas adjacent to the
roads are being prepared and planted with indigenous trees, shrubs and plants.
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Construction of the overflow for the dam at the 16" hole is finished.
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Topsoil is being spread next to all the roads in Phase 7 leaving no trace of all the
sewerage, storm-water, electrical, water and telcom piping below ground.
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Roads in Phase 7 are being swept clean prior to the 2" and final bitumen slurry
layer.

Once swept, the slurry layer is applied.
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Tarring of Zitsikama Boulevard (the main road in the estate) is almost finished from
the entrance to beyond the offices at the centre of the development. Subject to
favorable weather conditions this should be finished by our next update.
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At the bulk services section installation of equipment on the sewerage works clarifier
is at an advanced stage and should be finished by end May.

At the water abstraction point by the Witteklip River, the contractor is busy with the
reinforcing for the base of the pump station some 100m down the cliff to the river
bed.

Our next update will be on this website by End May.



